

Project Charter: IT Helpdesk Ticket System Upgrade

Project Lead: Toni Lewis **Date:** July 2026 **Status:** Approved for Planning

1. Problem Statement

The IT department currently relies on a legacy ticketing system that lacks automated SLA (Service Level Agreement) tracking, resulting in missed response-time targets and inconsistent ticket prioritization. Average ticket resolution time has grown to just under 3 business days, up from a target of 1 day, largely due to manual routing and a lack of escalation alerts. The current tool also has no mobile interface, requiring helpdesk staff to be at a desktop workstation to view, update, or triage tickets — a significant limitation for a team that regularly supports users across multiple building locations. As ticket volume has grown roughly 20% year over year, these gaps have become a bottleneck for both staff efficiency and end-user satisfaction.

2. Project Goal

Migrate the organization's helpdesk ticketing system to a modern platform with automated SLA tracking, mobile accessibility, and improved routing logic, fully deployed and staff-trained within a 6-week window.

3. Scope

In scope:

- Selection and configuration of a new ticketing platform
- Migration of open and historical tickets from the legacy system
- Configuration of automated SLA rules and escalation alerts
- Mobile app/interface setup for helpdesk staff
- Staff training and documentation
- A 2-week parallel-run period before full cutover

Out of scope:

- Changes to underlying network hardware or infrastructure
- Integration with systems outside of IT helpdesk operations (e.g., HR ticketing)

- Custom mobile app development (using the vendor's existing mobile solution only)

4. Stakeholders

Stakeholder	Role	Interest
IT Manager	Project Sponsor	Approves budget, receives weekly status updates
Project Lead (Toni Lewis)	Manages timeline, coordinates team	Owns delivery of the project
Helpdesk Staff (5 team members)	End users of the new system	Need training, provide UAT feedback
End Users (org-wide)	Ticket submitters	Experience faster resolution, minimal disruption during cutover
Vendor Support Contact	External partner	Provides platform configuration support

5. Timeline

Duration: 6 weeks

Phase	Weeks
Requirements & Planning	Week 1
Development / Configuration	Weeks 2-3
Testing (incl. UAT)	Weeks 4-5
Training & Rollout	Week 5-6

6. Success Criteria

- 90% of incoming tickets auto-routed to the correct queue without manual intervention
- Average resolution time reduced from 3 days to under 1.5 days within 30 days of launch
- 100% of helpdesk staff trained and signed off before full cutover

- Zero critical tickets lost or unaccounted for during migration

7. Risks & Assumptions

Key risks:

- Data migration errors could result in lost historical ticket records
- Staff resistance to new tool during the training window may slow adoption
- Vendor onboarding delays could compress the testing phase

Assumptions:

- Vendor platform license and budget already approved by IT Manager
- All helpdesk staff available for training sessions during Week 5

8. Approval

Name	Role	Signature	Date
IT Manager	Sponsor	_____	_____
Toni Lewis	Project Lead	_____	_____