

Risk Log: IT Helpdesk Ticket System Upgrade

Project Lead: Toni Lewis Last Updated: July 2026

ID	Risk	Likelihood	Impact	Mitigation	Owner
R1	Data migration errors could result in lost or corrupted historical ticket records	Medium	High	Run a full test migration in a staging environment before the live migration; validate record counts and spot-check ticket details against the legacy system before cutover	Backer Team
R2	Staff resistance to the new tool may slow adoption during the training window	Medium	Medium	Involve helpdesk staff early in UAT so they have input before rollout; provide a quick-start guide and recorded training sessions for reference	Project Manager
R3	Vendor onboarding delays could compress the testing phase	Low	High	Confirm vendor implementation timeline in writing before Week 1; build a 3-5 day buffer into the testing phase schedule	Project Manager
R4	SLA automation rules may be misconfigured, causing incorrect ticket routing or missed escalations	Medium	High	Test all SLA and escalation rules against sample ticket scenarios during the Development phase, before UAT begins	Frontend Team
R5	Parallel-run period may reveal discrepancies between old	Medium	Medium	Monitor both systems daily during the 2-week parallel run; log all	Backer Team

	and new systems that require rework			discrepancies and address before full cutover	
R6	Mobile access setup may not work consistently across all staff devices	Low	Medium	Test mobile login and core functions on at least 2 different device types before staff-wide rollout	UX

Risk rating guide

Likelihood: Low / Medium / High — how probable the risk is to occur during the project **Impact:** Low / Medium / High — how much the risk would affect timeline, quality, or stakeholder trust if it occurred

Notes

This log is reviewed and updated weekly during project status meetings. New risks identified during any phase are added here with an assigned owner and mitigation plan before moving forward.